
TO: 

FROM: 

DATE: 

SITE: 

TO#: 

US EPA- REGION VII SUPERFUND TECHNICAL ASSESSMENT AND RESPONSE TEAM (START) CONTRACT 
CONTRACT #EP-S7-13-06 

Anthony LaMaster, CO 
Debra Dorsey, PO 

Ted Faile, PG, CHMM, START PM 

21-Apr-16 

Des Moines TCE 

0144 

LABOR 

COST SUMMARY 

Ex.4 -CBI 
EQUIPMENT 

MATERIALS Ex. 4- CBI 
SUBCONTRACTORS 

OTHER DIRECT COSTS 

TOTAL TASK ORDER $77,075.18 
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US EPA- REGION 7 
START 4 CONTRACT 
CONTRACT #EP-S7-13-06 
TASK ORDER #0099 
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SITE NAME 
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Ex.4 - CBI 

EQUIPMENT 

Vehicles 
GPS 

Description 

Sub-Total Equipment 

MATERIALS 
Description 

Sampling supplies 

Sub-Total Materials 

SUBCONTRACTORS 
Description 

OPT (with coring) 
DPT(mob/demob) 

Sub-Total Subcontractors 

OTHER DIRECT COSTS 
Description 

Per diem 
Hotel (not including tax) 
Hotel tax 
Fuel 
Airfare 
Computer (EMC only) 
Mileage 
Shipping (overnight or ground) 

Sub-Total ODCs 

TOTAL TASK ORDER 
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Tasks 
Task 1: Cost Estimate for Building Demolition 
Task 2: Site Characterization 
Task 3: Human Health Risk Assessment 
Task 4: Remedial Alternatives for South Pond 
Task 5: Final Report 
Task 6: Reserved 
Task 7: Reserved 

ssumptions: 
Task 1 Grit-blasting of concrete surfaces may be required prior to demolishing the buildings 

Demolition equipment may require decontamination depending on contaminant levels in buildings 
Oversight/air sampling during asbestos/PCB abatement 
Disposal of PCB-contaminated insulation as a RCRA haz waste 
Disposal of asbestos-containing material (ACM) as special waste 
Disposal of abated building material as C&D waste 

Task 2 QAPP (Task 2) will require 32 hours at Sen. Sci. level plus review time 
Site characterization will require 3 FTE (2 Junior/1 Senior) x 6 days x 10 hours/day 
Trip report requires 40 hours (30 Senior and 10 Junior) plus review time 

Task 3 Updated risk assessment based on subslab soil, sediment and surface water data only 
Recreational land use only 

Task4 Evaluate three alternatives (approximately 80 hours per alternative) 
Prepare cost estimates for each alternative 
Will not include No Action 

Task 5 Compiliation of deliverables for Tasks 2-4 
Most hours for reporting are built into individual tasks (2-4) 
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